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Overall Assessment — One new area programs went into | PRS production during January. SouthEast Regional Area Program
went into production during the month of January. This brings the total number of area programs now in production to 14. The
Project team expects the last 2 Area Programs of Phase 2 to begin production in February. The month of January contained three
IPRS check writes. |PRSfinalized 164,000 of the 194,000 claims processed in January, paying out $9,339,040 to the fourteen Area
Programs currently using IPRS. These statistics are double the month of December.

Area Programs succeeded in submitting CAP MR claimsto DMA using the 837 in IPRS.

Denials due to missing rates continue to decrease only 348 denials for the month. The Division's efforts to streamline the rate
process for the Area Programs and focus additional resources to the problem has seemed to provided the solution to this problem.
Area Program’s participation in identifying rate issues earlier in the phase in process has helped tremendously.

The leading EOBs (Explanation of Benefits) with the largest number of denials for the month:

1. 8599 -DETAIL NOT COVERED BY COMBINATION OF RECIPIENT, PROVIDER AND BENEFIT PACKAGE.
During the month of January 13,000 denials were logged against this EOB.

2. 0120—CLIENT ID NUMBER MISSING OR INVALID.
During the month of January 3400 denials were logged against this EOB.

3. 0011-CLIENT NOT ELIGIBLE ON SERVICE DATE.
During the month of January 2350 denials were logged against this EOB.

8599 is by far the largest problem at thistime. The IPRS Project Team will begin to ook into the root cause of all three EOB
denial typesto try and develop responses that will help to reduce the occurrencesif possible. At thistime the denials are valid for
the claim information that is being submitted. We have to look at how the claims are being setup to ensure that the information
being submitted to IPRS reflects the services provided to the individual that is receiving the services.

Production Site | ssues—

1. SEC encountered problems with a client that was established in IPRS and then later reactivated in Medicaid. SEC was not able
to perform acombine in CNDS of the two baseidsfor the client. The Division has initiated a discussion with DMA to review
the CNDS governance rules on establishing new client idsin CNDS. We will be following up on the client id examples over
the past three months with DMA to see what procedures need to be reviewed and/or approved upon.

2. TheDivisionisdiscussing adding editsto IPRS to verify that the number of units billed match the date ranges for residential
services. We are researching the least expensive system change that would edit for age on child target populations to assure
that no claims are paid for clients who are 18 years of age or older in any child target population.

Fiscal Agent Issues—EDS IPRS isworking with the Division on revising the |PRS contract to include the four month extension
initiated by the rebid project. Medicaid is also extending their contract by four months.

CSR Report — There were 18 new CSRs/RFRs issued to EDS in the month of January. EDS completed atotal of 9 RFRs and
CSRs this month.

Production Issues

1 Issues List Issueslist isdown to 3. The browser group isin the final stages of testing the MMIS cross-
reference change.
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Implementation Phase | — April 2002 to September 30, 2002

Status. Complete

Area Programs (6) - Guilford, New River, Pathways, Smoky, VGFW, Wayne

IPRS Production: Guilford - 9/13, Wayne- 10/11, VGFW - 10/18, Pathways- 11/15, New River - 12/20, Smoky -

12/20.

Key Milestones - Phase |

Area 834 834 834 837 837 IPRS Comments
Program HIM Form No. of Prod Form No. of Prod
Tests Tests

7/12 7125 7129 8/09 9/19 9/30
Guilford CSM 7/05 7 08/07 08/13 4 09/13 In Production
New River CMHC 8/02 4 10/07 1127 3 12/20 In Production
Pathways CMHC 7116 2 07/31 10/29 3 11/15 In Production
Smoky CMHC 7116 8 09/26 11/22 3 12/20 In Production
VGFW u/iC 9/12 3 09/30 10/04 2 10/18 In Production
Wayne CsSM 7/08 4 09/11 08/27 2 10/10 In Production

Location: 325 N. Salisbury St.eAlbemarle Building, Suite 566 Raleigh, NC 27603
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Implementation Phase || — June 2002 to December 31, 2002

Area Programs (8) - Lee-Harnett, Mecklenburg, OPC, Sandhills, SE Regional, Tideland, Wake, Wilson-Greene

IPRS Production: Lee-Harnett - 12/6, Wilson-Greene — 12/13, OPC - 12/20, Sandhills - 12/20, Wake - 12/20, SE Regional -
01/15

Pending: Mecklenburg, Tideland

Overall Assessment:

In January, SE Regional completed its moveto IPRS.

Tideland recovered its test environment and re-tested 834 and 837 formats and content. A move to IPRS is planned for early
February.

Mecklenburg completed converting client idsto 6 digits as planned. In February, they plan to enroll al of their clientsinto
target populations, obtain 837 certification and complete content testing. They plan to implement in late February.

Client Enrollment (834) — General comments

Mecklenburg has a certified 834, but has not submitted any 834'sin production. They decided not to enroll any of their
clientsin target populations in production in January. They focused their attention on the development of a program that
would automate the enrollment of all their clients. As soon as the programis ready, they intend to useit to enroll basically
al +10K clients, hopefully in early February.

Claims Submission ( 837) — General comments

As noted in the December 2002 report, Tideland first certified its 837 format in October; conducted several 837 content tests
in November and lost their test system in early December. In the remaining days of December and throughout January, they
recovered the test system and data, and reinitiated and completed testing. A moveto IPRS s planned for early February.
Mecklenburg has mapped its 837 and conducted in-house testing throughout January. They are working closely with their
vendor to finalize the 837 format. Thereisoneloop in the format that is still incorrect. Assoon asit isfixed, they intend to
submit an 837 for format certification. If 837 certification goes as planned, they intend to submit one or two 837 content
tests before moving into production in late February.

Key Milestones — Phase |l

Area 834 834 834 837 837 IPRS Comments
Program HIM Form Tests Prod Form Tests Prod
8/30 9/13 9/19 9/20 1122 12/31

Lee-Harnett uiC 10/17 2 12/03 | 11/13 3 12/06 In Production
Mecklenburg BCMS 10/11 2

OPC u/IC 11/12 2 12/04 | 12/02 3 12/20 In Production
Sandhills Csm 08/22 4 09/30 | 10/04 7 12/18 In Production
SE Regional WilD 09/25 4 12/16 | 12/16 4 01/15 In Production

834 content 01/08, 09, 13, 14, 15, 21, 28
Tideland CSM 09/24 19 10/28 | 10/22 12 837 content tests 01/ 07, 08, 14, 22, 28
837 results 01/ 02, 08, 15, 23, 29

Wake u/C 10/30 2 11/21 | 12/06 2 12/20 In Production

Wilson-Grn CsSM 09/13 11 10/18 | 10/30 3 12/13 In Production

Location: 325 N. Salisbury St.eAlbemarle Building, Suite 566 Raleigh, NC 27603
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Implementation Phase |11 — September 2002 to March 31, 2003

Area Programs (11) - Albemarle, Blue Ridge, Catawba, Centerpoint, Cumberland, Davidson, Johnson, Onslow, Piedmont, Randolph,
Roanoke-Chowan

IPRS Production:

Pending: Albemarle, Blue Ridge, Catawba, Centerpoint, Cumberland, Davidson, Johnson, Onslow, Piedmont, Randolph, Roanoke-
Chowan (Note: Neuse has moved to Phase V)

Overall Assessment

Neuse requested to move to Phase 1V. They have upgraded their Health Information Management System to a newer version
of CMHC and it required far more time and effort than anticipated. Roanoke-Chowan focused their attention in January on
getting their new server delivered and installed. They are cross-referencing their clients and their clinicians plan to complete
their review of their active casel oads and enrollment in target populations by early February. Albemarle converted to the
Windows-based CSM system in mid-January and has already received 834-format certification.

Phase |1l Implementation is targeted to start the first checkwrite in March 2003.

Client Enrollment (834) — General comments
In January, Albemarle, Blue Ridge, Davidson, Onslow and Randolph completed 834-format certification, raising the total to
ten.

Claims Submission ( 837) — General comments

Blue Ridge, Catawba, Centerpoint and Piedmont conducted 837-format testing in January. All of these Area Programs use
CMHC and will have to have 5 837 formats certified before they can begin 837 content testing. On January 24, Catawba
became the first to have all 5 837 formats certified. The remaining seven area programs are in various stages of preparation to
submit their first 837-format test.

Key Milestones — Phase Il

Area 834 834 834 837 837 IPRS Comments
Program HIM Form Tests Prod Form Tests Prod
11/8 11/27 12/2 12/13 2/21 3/31
Albemarle CSM 01/30
) 837format tests 01/17, 22, 24, 29, 30
Blue Ridge CMHC 01/10 01/17s 837 results — formats 1-4 approved
Catawba CMHC 12/04 01/24 837 content tests
. 837 format tests 01/20, 22, 31
Centerpoint CMHC 10/24 4 01/06 | 1l14s 837 results - formats 1-2 approved
Cumberland u/C 12/03 5 01/07 834 content runs 01/03, 06
Davidson WilD 01/17 2 834 content run 01/21, 30,
Johnston SoftSol 12/04 5 0124 834 content run 01/08,10, 15, 17, 21
Onslow WilD ov17 1 834 content run 01/21
834 content run 01/07, 31
Piedmont CMHC 12/03 4 01/07s 837 format tests 01/07, 15
837 results 01/07, 15
Randolph CMHC 01/31 834 format certified 1/31
Roanoke-
Chowan CSM

Note: An*“s’ following a date denotes “ date started”
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Implementation Phase |V — December 2002 to June 30, 2003

Area Programs (11) - Alamance-Caswell, Crossroads, Durham, Edgecombe-Nash, Foothills, Neuse, Pitt, Riverstone, Rockingham,
Rutherford-Polk, Trend

IPRS Production:

Pending: Alamance-Caswell, Crossroads, Durham, Edgecombe-Nash, Foothills, Neuse, Pitt, Riverstone, Rockingham, Rutherford-
Polk, Trend (Note: Neuse has joined Phase 1V)

Overall Assessment
Neuse moved from Phase |V from Phase 1.

Pitt’s vendor, Askesis, will not be able to supply an 834 until the end of March or first of April. They have presented an
interim solution to allow the implementation of IPRS to proceed on schedule while waiting for the final 834 solution.

In January, Trend continued to make rapid progress, completing 837-format certification and starting content testing.
Alamance-Caswell and Crossroads started testing 834 formats in January. All other area programs are working to prepare for
their initial submission of an 834-format test.

Edgecombe-Nash and Riverstone are both in the process of converting to a new Health Information Management System
(CSM) in preparation for their merger with Wilson-Greene.

In January, the Division received the majority of TPAs and most MOAsS.

Phase |V Implementation is targeted to start the first checkwritein May 2003.

Client Enrollment (834) — General comments

Trend completed 834-format certification December 23. They completed 834 content tests in both December and January.
Alamance-Caswell and Crossroads started testing 834 formats in January.

Claims Submission ( 837) — General comments

In January Trend continued its rapid pace by completing 837-format certification, one month ahead of schedule. They
submitted their first 837 content test on January 28.

Key Milestones — Phase IV

Area 834 834 834 837 837 IPRS Comments
Program HIM Form Tests Prod Form Tests Prod
1/24 2/14 2/21 | 2/28 4/25 5/31
Alamance- 834 format tests 01/27, 31,
Caswall CSM | ovzrs 834 results 01/28, 31
834 format tests 01/27,
Crossroads CsM 01/27s 834 results 01/28,
Durham BCMS
Edgecombe-
Nash CsMm
Foothills CMHC
Neuse CMHC
Pitt PsyC
Riverstone CsM
Rockingham WilD
Rutherford-
Polk CMHC
834 content run 01/02
Trend u/C 12/23 2 01/27 1 837 content tests 01/28, 29
837 content results 01/29

Note: An*“s’ following a date denotes “ date started”
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